
Year
(Expt. #)

Experiment Major Installation Tasks Special Accel. 
Requirements

Scientific
Rating

PAC Days

FY2009
E06-010 Transversity Polarized 3He, BigBite Standard A 29
E07-013 Normal SSA in DIS on pol. 

3He
Polarized 3He, BigBite Standard B 0 (parasitic on E06-

010)
E06-014 d2

n Polarized 3He, BigBite A 13
E05-015
E08-005

Pol. 3He target SSA Polarized 3He, BigBite B+ 8

E05-102 QE 3He Polarized 3He, BigBite A- 15
E05-109 HAPPEx-III Møller and Compton 

upgrade
Small helicity
correlations
(~ 1/20*HAPPEX I)

A- 30 (start)

3 Experiments Dropped if FY09@26 weeks
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Year
(Expt. #)

Experiment Major Installation Tasks Special Accel. 
Requirements

Scientific
Rating

PAC Days

FY2010

E05-109 HAPPEx-III Completion Small helicity correlations
(~ 1/20*HAPPEX I)

A- Complete

E08-011 DIS-parity High-speed DAQ A- 32

E06-002 PREx:  Lead Parity Room-temperature septa
Møller and Compton upgrade

Small helicity correlations
(~ 1/20*HAPPEX I)

A 30

E07-007
E08-025

DVCS on the proton and 
neutron

PbF2 calorimeter A, B+ 40

FY2011

E07-007
E08-025

DVCS on the proton and 
neutron

Completion A, B+ 40

E08-008 Deuteron 
electrodisintegration near 
threshold

BigBite B+ (C3) 18

E07-006 Short Range Correlations via 
(e,e’pN)

BigBite A- 23

E08-010 N-∆ Coulomb quadrupole 
amplitude at low Q2

B+ 3

E08-014 Three-nucleon correlations 
(x>2)

A- 12

Accelerator Down for 12 GeV Work

Equipment funding 
not fully identified
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Year
(Expt. #)

Experiment Major Installation Tasks Special Accel. 
Requirements

Scientific
Rating

PAC Days

FY2012
Accelerator Down for 12 GeV work

E08-027 g2
p and the LT Spin 

polarizability
Septa + beamline chicane
Polarized target

A- 24

E08-007 GE
p at low Q2 A- 14

E08-027 g2
p and the LT Spin 

polarizability
Completion A- 24

E07-012 Hypernuclear 16O and 
production

Septa B+ 12

Equipment funding 
not fully identified



Year
(Expt. #)

Experiment Major Installation Tasks Special Accel. 
Requirements

Scientific
Rating

PAC Days

FY2009
E06-003 E1-DVCS(b) Standard (E>5.9GeV) A 35 (remaining)
E06-113
E06-114

EG1-DVCS, Pion Single 
Spin Asymmetries

Polarized target, ~ 3 weeks 
installation

Standard A, A- 60

E06-113
E06-114

EG1-DVCS, Pion Single 
Spin Asymmetries

Polarized target, ~ 3 weeks 
installation

Standard A, A- 60
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Year
(Expt. #)

Experiment Major Installation Tasks Special Accel. 
Requirements

Scientific
Rating

PAC Days

FY2010

E07-009
E08-024

Eg6:  DVCS and meson 
spectroscopy on 4He

Modified e1-DVCS setup Standard 
(E>5.9GeV)

A, A- 45

E02-112
E03-105
E04-102
E05-012
E06-013

G9 – Frost
Missing N* Resonances
(completion – started in 
2008)

Frozen spin target Standard
3 A-, 2B+ 91 (remaining 60 

days here)

HDIce Install

FY2011

E06-101 G14 – N* Searches 
(HDIce)

HD polarized target Standard A 85

Accelerator Down for 12 GeV work

FY2012

Accelerator Down for 12 GeV work

E08-015
E08-021

DVCS and SIDIS w/ 
HDIce Target

Conversion of HD 
polarized target for 
electron beam operation

A and A- 25

E08-023 PRIMEx-II Re-Install PRIMEx Beam Stability A- 20

E07-005 EG5-Two Photon 
exchange in elastic 
e+p/e-p scattering

Installation of 
conversion/target 
apparatus 

Standard A- 35

Partial Data Loss (~30%) for eg6 if FY09@26 weeks 
(eg6 start will be delayed)

Equipment funding 
not fully identified

Technical feasibility to be 
established; Equipment
funding not fully identified

Equipment funding 
not fully identified



Year
(Expt. #)

Experiment Major Installation Tasks Special Accel. 
Requirements

Scientific
Rating

PAC Days

FY2009
E07-003 Spin Asymmetries of the 

Nucleon
UVa polarized target 
installation - ~ 2 months

E0 ≥ 5.7 GeV A 34

E07-011 g1
d (part of SANE) A 8

E05-115 HKS/HES
(Installation, 
commissioning, and initial 
running) 

Major Installation 
5 months

Pre-target beamline
chicane; Energy 
stability  of   10-4, 
Position stability 
< 100 µm

A- 20
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Year
(Expt. #)

Experiment Major Installation Tasks Special Accel. 
Requirements

Scientific
Rating

PAC Days

FY2010
E05-115 HKS/HES (completion) Run (to completion w/ 

part of recent approved 
extension added???)

Energy stability  of   
10-4, Position 
stability < 100 µm

A- 20

E08-016 QWeak (Install and begin 
commissioning)

Major installation
6 months

Complete overhaul 
of Hall C beamline
New Polarimeter
Major Cryo Load 
See Published Beam 
Specs.

A 198

FY2011
E08-016 QWeak (complete 

commissioning and run 
Phase I)

See Published Beam 
Specs.

A 198

Accelerator Down for 12 GeV work

FY2012
Accelerator Down for 12 GeV work

E08-016 QWeak (run Phase II) See Published Beam 
Specs.

A 198
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